FOR DISCUSSION

Aquifer Exemption

Exemption Criteria

Count R Status as of Thursday, October 3, 2019 Comments
{Approved and Still Under Process) CFR146.4

1 |Round Mountain 25 Approved by EPA

2 [Fruitvale 25 Approved by EPA

3 |Tejon 25 Approved by EPA

4  |Mount Poso 25 Approved by EPA

5 |Jasmin 25 Approved by EPA

6 |Kern Front (Vedder) 25 Approved by EPA

7 |Elk HillsBIPhase 1 25 Approved by EPA

8 |Elk Hills BIPhase 2 25 Approved by EPA

9 |Poso Creek 25 Approved by EPA

10 |Kern Front (Chanac) 25 Approved by EPA

11 |Cymric 25 Approved by EPA

12 |McKittrick 25 Approved by EPA

13 {San Ardo/McCool Ranch 25 Approved by EPA

14 |Arroyo Grande 24 Approved by EPA DOGGR Received ROD and AE enclosures 4/30/2019.

15 |Edison Phase 1 20 Approved by EPA DOGGR Received ROD and AE enclosures 5/15/20189.

16 |Lost Hills 1 20 (a), {(b)}(1) Approved by EPA DOGGR Received ROD and AE enclosures 5/21/2019.

17 |North Belridge 20 (a), (b)(1) Approved by EPA DOGGR Received ROD and AE enclosures 6/7/2019.

18 |[Midway-Sunset (Deeper Formations) 20 (a), (¢ Approved by EPA DOGGR Received ROD and AE enclosures 5/31/2019.

19 |Edison - Phase 2 20 (a), (b)(1) Approved by EPA DOGGR Received ROD and AE enclosures 7/1/2019.
Responses to technical questions from EPA completed. Transmittal letter of
submission being drafted.
5/13/2019: Submitted hardcopy and digital on May 7th.
6/10/2019: Inland district has not received response fron EPA regarding questions or
comments.
6/10 EPA will send first round of questions this week.
6/12/2019: (MS) DOGGR recieves 1st round of questions from EPA.
6/18/2019: (MS) DOGGR working on response to EPA, collaborating w/ EPA to clarify
questions.

20 |South Belridge - Western Area 18 {a), (b}{(1) Submitted to EPA - DOGGR responding to EPA questions 6/19/2019:. (MS) S%meit answer.s to Questions/Comments round1 in form of a draft
Ken letter, image files and shapfiles.
6/28/2019: (MD w/ EPA) Round 2 Questions from EPA recieved by DOGGGR.
7/2/2019: (MS) Respond to EPA Round 2 Questions in form of Draft Ken Letter.
7/17/2019: (MS) DOGGR received a draft ROD table for review from EPA. DOGGR will
review and respond. DOGGR sent an updated draft response letter to them today
which addressed a water well question.
7/22/2019: (MS) Sinle value for TDS on ROD table under consideration.
7/30/2019: (MS) Request Jason M. signature on Resonse letter to EPA.
8/7/2019: (MS) Jason M. signature on Resonse letter to EPA - pending.

21 |Lynch Canyon - Lanigan 18 (a), (b}(1) WB issued Final Concurrence Letter. District finalizing AE 09/04/19 Final Transmittal letter at DOGGR HQ for signing,
Coastal waiting for GIS documentation from operator {Carbon California), expected
on mid-April 2019. District received updated Vertices Map and is reviewing.

2 |sespe 18 (), (b)(1) WB issued Final Con'cu.rrence Letter. District finalizing AE 5/13/2019: Will contact GIS for new shapefile before sending out next week.

’ document for submission. 7/7/2019 Waiting for review by HQ DOGGR.
07/18/19 Final Transmittal letter from the State to USEPA ready for signature.
08/01/19 Final Transmittal letter at DOGGR HQ for signing.
5/13/2019: Preparing documentation to be posted to our website. District is working
on handouts (FAQs) for hearing.
) 6/5/2019 Held hearing

23 |CatCanyon / (a), (b)) On Public Comment 7/7/201% Working on responses in Legal and ORLA units. Approximately 100 unigue
comments {received 100s of form letters). District has not received any specific
reguests to comment from HOL
An integrated AE package (with WB's questions and responses) is being finalized with
operator. To be sent to EPA for informal review.
5/13/2019: still with the operator, has been occupied with other priorities.

-4 |oxnard s (a), (b)(1) WB issued Preliminary Concurrence Letter 7./7/2019 Prepare.d responses to EPA ereliminary comments. Updat.ing tables and
figures. Also waiting on operator to review changes and approve edits.
07/18/19 Application ready for SWB review prior to submitting to USEPA for an
informal preliminary review.
08/20/19 Application submitted to SWB for review.
AE package sent to WB for review 4/3/19. District has updated the package into one
document, ready to send to US EPA for an informal review.
5/13/2019: Shared informal with EPA on Friday 5/10

25 |Holser 5 (a), (b)}{(1) WB issued Preliminary Concurrence Letter 7/8/2019 Working on responses to EPA comments. Also change in groundwater
basin map may require update to that figure.
07/18/19 Operator has updated the figures and is now completing table data
cleanup and responses to USEPA commenits.
District has received material and is working with operator to complete. Should

26 |Lompoc 4 (a}), (b}{(1) District finalizing AE document after WB review and comments received the rest.of the data week of 5(6/2019'
5/13/2019: Meeting has been set up with Operator.
7/8/201% Operator has plugged back wells. Working on application data.
4/29/2019: (JB/SWB) Inland received SWB comments/questions (#2) that still remain
regarding Table 5.1.1. Also unclear if a ground survey was conducted for water wells
not associated with oil field water wells (as listed in Appendix 5-1) and, if not, how
some of the information was determined without a ground survey.
6/04/2019: (JB w/SWB) SWB has reviewed and agrees with the updated documents
(Table 5.1-1, Adendum text and response to comments). There is still data missing
from the water well survey. DOGGR will look at adding language in the application

27 |Coalinga/Jacalitos 14 (a), (b}{1) DOGER - requires PG stamp, evaluating that "an effort was made to collect information" referrencing ground survey.

6/15/2019: (JB w/SWB) Confirms DOGGR has adequately ammended the Addendum
by updating narrative to explan efforts made to identify the missing information and
those efforts included database searches and aerial image review.

6/15/2019: (MVG) SWB will now prepare a Final Concurrence Letter.

9/16/2019: (WB-JZ) WB Final Concurrance Letter approvals in process, WB review
internally moving forward.

10/2/2018 (MVG) WB requests stamp. Matt evaluating technical review.
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28 |Midway-Sunset Il (Tulare)

(a), (b){(1)

WB reviewing response to questions/comments from DOGGR

Ongoing discussions to finalize exemption criteria [(b}{1) or { c}]. TergetPreliminary-
Conecurrence-from-WB-erJune 2019

5/13/2019: Meeting scheduled with WZi for 5/14/2019.

5/31/2019: (AVZ) Inland responds to gestions/comments submitted to DOGGR from
SWB.

6/10/2019: WB reviewing the comments.

9/16/2018: (WB-JZ) Arranging meeting w/ DOGGR to discuss AE boundary related to
{b}(1) condition

29 |Kern River

(a), (b)(1)

DOGGR recieves draft KR Preliminary Concurrence. Operator
updating application.

Revised capture radius (make use of updated water demand data on some water
wells) memo sent to WB 3/25/19.

4/04/2019: (XX) Water Board received and reviewing Kern River AE Water Well
Capture Radius Analysis.

5/13/2019: WB still 1-2 weeks out from draft letter

5/29/2019: (MVG) Inland send Memo to SWB regarding Supplemental maps to
March 22, 2019 Water Well Capture Analysis memo.

6/10 WB is working through draft concurrence letter still working towards June 2019.
6/12/2019: (EG w/SWB Legal) DOGGR recieves draft KR Preliminary Concurrence.
Under review by DOGGR legal.

7/22/2019: (DOGGR Legal) State Water Board is concurring with the proposed
exempted area below the C-Silt. The updated draft is a partial concurrence.
8/28/2019: (MVG) Chevron has completed revision of App.to only extend up to the C-
Silt and not above.

9/8/2019: (MVG) Organizing a review of revised App. w CVX/WB/DOGGR.
9/17/2019: (MVG) DOGGR/CVX/WB met to discuss aspects of revised app. Will make
changes as required for WB Review.

30 |lynch Canyon - Santa Margarita

No concurrence from the WBs. For phase-out of any existing
injection

For phase-out. Met with operator at SWB 10/25/18. Discussion within WB to
develop document (letter] to be signed by Harris and Bishop outlining basis for
decision and steps needed for phase out.

5£/13/2019 Operator met with DOCGGR and WE and received approval on proposed
wells to convert from Lanizan to b sands for collection of water sample.

31 |South Belridge - SE Area

No concurrence from the WBs. For phase-out of any existing
injection

For phase-out. Discussion within WB to develop document (letter) to be signed by
Harris and Bishop outlining basis for decision and steps needed for phase out.
Meeting with operator on Nov. 8, 2018. DOGGR with the operators are in discussion
with CA Fish & Game for CEQA discussions on phase-out and re-piping/facilities
plans.

Summary %
Already approved by EPA (1-19) 19 66

Submitted, waiting for Approval by EPA (20) 1 3

Being prepared for Submission (21-22) 2 7

On Public Comment (23) 1 3

Being prepared for Public Comment (24-25) 2 7

Being reviewed, needing WB Preliminary Concurrence Letter (26-29) 4 14

Not expecting a C. L.; for phase-out of any existing injection {(30-31) 2 0

Total 29 100
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Exemption Criteria

Count |Additional Aquifer Exemptions Status as of 8/13, 2019
CFR 146.4
Livermore (a), (b}{1) Approved by EPA-DOGGR Received ROD and AE enclosures
Casmalia (a}), (b)}(1) WB sent comments to District 2/21/19. Proponent and consultant
Deer Creek (a), (b}{1) District responded to WB questions 1/28/19. Concerns on
Round Mountain (South Area) (a}, (b} (1) Submitted package to WB for review 3/7/19.

Northeast Edison

On pause from operator due to other priority. 4/24/2019: (WM)

Lost Hills EPhase 2

Kern Bluff

Blackwell's Corner

AE document (from E&B Natural Resources) not yet received.

IWiINIOV I IW NG

Mt. Poso (Dorsey Area)

ED_013796_00000671-00003



